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Paul KieperAdvance Railroad SigningHRRR-STWD(116)00868 PCEStatewide

Deana McKinstrySandhills Journey Interprt KiosksSB-NE12(1)00933 C 11/20/14 NS NS NS NS NS NS NSCE NS

NS

Richard HouckAdams NorthwestBRO-7034(18)11776 C 1/12/12 C 1/17/12 C 2/19/13 C 3/27/13 C 2/19/13 C 4/8/13 NS NSCEGage CountyOlsson Associates C 4/23/13

C 4/24/13

Richard HouckSeward SouthBRO-7080(27)11781 C 8/11/11 C 9/16/11 C 6/5/12 C 9/19/12 C 2/26/14 C 4/15/14 NS NS C 4/15/14CESeward CountyOlsson Associates NS

NS

Richard HouckNebraska City NorthwestBRO-7066(29)12347 C 1/12/12 C 1/16/12 S NS C 12/14/12 C 12/14/12 NS NSCEOtoe CountyJEO Consulting 

Group
NS

NS

Richard HouckSyracuse SoutheastBRO-7066(32)12510 C 1/12/12 C 1/16/12 C 6/26/12 C 7/19/12 C 3/20/13 C 5/21/13 C 6/26/13 C 10/28/13 C 2/11/14CEOtoe CountyMainelli Wagner & 

Assoc
C 4/1/14

C 10/14/14

Richard HouckGreenwood NortheastBRO-7013(10)12658 C 12/21/11 C 12/23/11 C 9/27/12 C 6/20/12 C 9/17/12 C 9/20/12 C 4/2/14 C 6/18/14 C 6/24/14CECass CountyHDR Engineering C 7/25/14

C 8/5/14

Paul KieperVerdon NorthwestBRO-7074(23)12666 C 5/21/12 C 7/27/12 C 6/8/12 C 6/22/12 C 8/31/12 C 10/26/12 C 11/15/12CERichardson CountyFelsburg Holt & 

Ullevig
C 11/13/12

C 11/13/12

Richard HouckPawnee City SouthwestBRO-7067(16)12677 C 12/30/11 C 1/17/12 C 6/26/12 C 11/20/12 C 9/14/12 C 9/20/12 C 1/11/13 C 5/14/13 C 5/15/13CEPawnee CountyMainelli Wagner & 

Assoc
C 7/12/13

C 7/31/13

Paul KieperBrock SouthwestBRO-7064(13)12746 NS NS NS NS NS NSCENemaha County NS

NS

Richard HouckSyracuse SouthwestBRO-7066(43)12785 C 1/12/12 C 1/16/12 C 6/27/12 C 8/30/12 C 1/11/13 C 7/24/13 C 12/6/13 C 4/24/14 C 7/24/13CEOtoe CountyMainelli Wagner & 

Assoc
C 10/28/14

C 11/14/14

Richard HouckTable Rock SoutheastBRO-7067(22)12853 C 12/30/11 C 1/17/12 C 5/2/12 C 7/26/12 C 7/11/13 C 8/7/13 C 5/22/14 NS C 8/8/13CEPawnee CountyMainelli Wagner & 

Assoc

Paul KieperSterling SoutheastBRO-7049(22)12860 C 5/20/11 C 5/27/11 C 3/21/11 C 12/9/11 C 10/5/11 C 12/15/11 C 12/16/11 C 4/16/12 C 10/15/12CEJohnson CountyOlsson Associates C 1/6/12

C 1/6/12

Deana McKinstryWahoo Trail - Maple Street NorthENH-78(26)12880 C 4/29/13 C 1/2/14 C 4/29/13 C 11/12/08 C 3/20/09 C 3/20/09PCECity of WahooJEO Consulting 

Group

Deana McKinstryYutan Trail System - Phase 1ENH-SRTS-78(27)12881 C 9/19/11 C 10/7/11 C 6/25/12 C 4/2/10 C 6/20/12 C 7/26/12 C 10/16/12 C 7/31/13 C 10/1/13CECity of YutanFelsburg Holt & 

Ullevig
C 2/5/13

C 2/6/13

Raitis Tigeris13th St./Blue River Bridge, CreteBRO-7076(22)12886 C 2/17/12 C 7/19/12 C 2/17/12 C 3/2/12 C 9/5/12 C 5/24/13 C 2/13/14CECity of CreteOlsson Associates

Raitis TigerisN 14th St. EB On-ramp to US-6, LincolnHSIP-5227(7)12944 C 2/24/12 C 3/7/12 C 3/11/13 NS NS NS NS NSCECity of LincolnPB Americas NS

NS

Judy BorerLincoln Rosa Parks Way TrailENH-55(164)12945 C 9/27/10 C 3/16/10 C 1/1/10 C 3/24/11 C 3/24/11CELower Platte NRDJEO Consulting 

Group
C 10/16/08

C 10/16/08

Paul KieperBrock NorthwestBRO-7064(19)13024 C 7/11/11 C 7/19/11 C 6/27/12 C 7/27/12 C 10/10/11 C 11/23/11 C 9/18/12 C 7/1/13 C 10/18/13CENemaha County C 2/7/14

C 3/26/14

Deana McKinstryNebraska City Steinhart Park TrailENH-66(34)13055 C 12/29/10 C 9/6/12 C 11/29/10 C 12/28/10 C 10/28/13 C 1/28/14 C 1/31/14CENebraska CitySchemmer 

Associates

Judy BorerLincoln Cavett Connector TrailENH-55(172)13079 C 3/22/12 C 7/19/12 C 5/24/12 C 6/20/12 C 9/13/12 C 1/22/14 C 1/31/14CECity of LincolnKirkham Michael C 6/6/14

S

Judy Borer2nd Street, Court - Ella, BeatriceENH-6105(6)13127 C 9/12/12 C 11/15/12 C 10/31/11 C 11/2/11 C 4/12/12 C 8/20/13 C 8/22/13CECity of BeatriceOlsson Associates C 1/1/10

C 1/1/10

Judy BorerHickman Road Trail ConnectionENH-55(174)13134 C 1/11/11 C 1/31/11 C 6/7/12 C 12/19/12 C 8/27/12 C 8/27/12 C 4/15/13 C 1/23/14 C 1/29/14CECity of HickmanSchemmer 

Associates
C 1/1/10

C 1/1/10

Raitis Tigeris56th St, Shadow Pines-Old CheneyLCLC-5241(5)13141 C 11/30/10 C 3/31/11 C 2/23/12 C 7/2/12 C 3/26/12 C 4/26/12 C 11/9/12 C 11/5/13EACity of LincolnPB Americas C 1/8/14

C 6/11/14

Paul KieperWahoo NorthwestBRO-7078(30)13143 S S NS NS NS NS NS NSCESaunders County NS

NS

Raitis TigerisS Coddington/W Van Dorn, LincolnHSIP-5205(1)13147 C 8/23/12 C 2/20/13 C 8/3/12 C 8/16/12 C 9/3/13 C 4/4/14 C 4/11/14CECity of LincolnAlfred Benesch C 7/11/14

C 10/15/14

Judy BorerDiller/Odell Elementary Safe RoutesSRTS-48(24)13153 C 6/7/11 C 6/17/11 C 10/7/13 C 3/18/14 C 10/9/13 C 10/9/13 C 7/1/11 C 9/12/14PCEVillage of DillerOther

Raitis Tigeris4th Corso Viaduct, Nebraska CityURB-6217(4)13159 C 4/19/11 C 6/16/11 C 2/12/13 C 8/16/13 C 6/13/13 C 9/19/13 NS NSCECity of Nebraska 

City

Olsson Associates NS

NS
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Raitis TigerisKarol Kay Blvd, Bader-Hillcrest, SewardURB-6763(1)13161 C 11/29/11 C 12/6/11 C 8/16/13 C 6/24/14 C 10/23/13 C 11/13/13 NS NSCECity of SewardJEO Consulting 

Group
NS

NS

Paul KieperPrague SouthBRO-7078(31)13175 C 7/16/11 C 7/18/11 NS NS NS NS NS NSCESaunders County NS

NS

Judy BorerPedal to Prescott SRTS, InfraSRTS-55(176)13187 C 3/21/11 C 10/28/11 C 9/16/14 S C 10/1/14 C 10/28/14 NSPCEPrescott Elementary 

School

PB Americas

Judy BorerBeatrice Hannibal Park TrailENH-34(42)13212 C 3/8/12 C 4/5/12 C 2/19/13 C 7/9/13 C 4/22/13 C 4/29/13 C 8/8/14 C 9/22/14 C 1/1/10CECity of BeatriceSchemmer 

Associates
NS

NS

Judy BorerLincoln Stonebridge TrailENH-55(177)13213 C 3/22/12 C 4/9/12 C 6/6/13 C 1/2/14 C 4/22/14 C 8/5/14 NS NSCECity of LincolnSchemmer 

Associates
NS

NS

Deana McKinstryTecumseh Historic Square PreservationENH-49(46)13214 C 3/28/12 C 4/9/12 C 7/1/13 C 6/11/14 C 5/16/13 C 5/21/13 NSCECity of TecumsehOlsson Associates

Judy BorerSeward TrailENH-80(33)13225 C 7/23/12 C 8/16/12 NS NS NS NS NS NSCECity of SewardSchemmer 

Associates
NS

NS

Raitis TigerisN 66th & Fremont Streets, LincolnHSIP-5253(1)13227 C 7/10/12 C 9/13/12 C 5/5/14 C 11/3/14 C 5/5/14 C 7/22/14 NS NSCECity of LincolnAlfred Benesch

Raitis Tigeris70th St. Van Dorn - Eastborough. LincolnLCLC-5247(13)13243 C 5/7/13 C 5/14/13 C 2/7/14 C 8/18/14 C 2/7/14 C 2/12/14 C 8/4/14 C 10/14/14CECity of LincolnOlsson Associates

Raitis TigerisN. 27th St. O St. - I-80, LincolnHSIP-5231(14)13244 C 12/27/13 C 1/7/14 NS NS NS NS NSPCECity of Lincoln NS

NS

Raitis Tigeris27th/Fairfield & W. O St Brs., LincolnLCLC-5231(15)13247 C 12/17/13 C 12/17/13 NS NS NS NS NS NSCE NS

NS

Paul KieperPalmyra SouthwestHRRR-7915(1)13249 NS NS NS NS NS NS NS NSCE NS

NS

Raitis TigerisS 48th/N-2, LincolnLCLC-523913253 C 12/17/13 C 1/6/14 NS NS NS NS NSPCE NS

NS

Raitis Tigeris48th/Calvert & 56th/Calvert, LincolnLCLC-5239(10)13260 C 12/6/13 C 12/18/13 NS NS NS NS NSPCE NS

NS

Raitis TigerisS 17th St Traffic Signals, LincolnLCLC-5227(8)13261 C 12/6/13 C 1/3/14 NS NS NS NS NSPCE NS

NS

Jane BrubakerWeeping Water Safe RoutesSRTS-13(45)13289 C 7/9/14 C 7/29/14 C 10/6/14 NS NS NS NS NSCECity of Weeping 

Water

URS Corporation NS

NS

Glen SteffensmeierFairbury SoutheastBRO-7048(17)13290 C 8/1/14 C 8/12/14 C 8/8/14 C 10/6/14 C 8/6/14 C 8/14/14 C 9/15/14 C 10/28/14PCE C 10/9/14

C 10/30/14

Jane BrubakerWahoo Elementary Safe Route to SchoolSRTS-78(33)13291 C 7/11/14 C 8/14/14 C 10/6/14 NS NS NS NS NSCECity of WahooJEO Consulting 

Group
NS

NS

Delfs LinderOmaha Riverfront Trail -Phase 4DPS-28(109)21973A CECity of OmahaPB Americas

Glen Steffensmeier23rd St. Viaduct, FremontSTPN-TMT-5616(1)22177 C 2/13/13 C 2/13/13 C 2/13/13 C 2/13/13 C 9/7/11 NS C 2/13/13EACity of FremontKirkham Michael NS

NS

Jeffrey Soula168th St., West Center - Q St., OmahaSTPC-3811(1)22209 C 1/15/14 C 3/13/14 C 1/8/14 C 1/21/14 NS NSEACity of OmahaAlfred Benesch NS

NS

Taylor Eman168th St., West Center - Pacific St., OmahaSTPC-3811(2)22210 C 1/6/14 C 3/13/14 C 1/8/14 C 1/21/14 NS NSEACity of OmahaAlfred Benesch NS

NS

Jeffrey Soula180th St W Dodge - W MapleSTPC-STPE-5147(1)22224 NS NS C 2/11/13 C 4/30/13 NS NSCEDouglas CountyKirkham Michael NS

NS

Deana McKinstryWDCT Phase 1 - Valley to YMCADPU-28(87)22227 C 4/27/11 C 6/17/11 C 2/8/12 C 7/5/12 C 2/15/12 C 7/12/12 C 7/24/14 C 11/24/14CEPapio -MO NRDFelsburg Holt & 

Ullevig
C 12/18/13

S

Deana McKinstryWDCT Phase 2 - Valley to WaterlooDPU-28(102)22227A C 4/27/11 C 6/17/11 C 2/8/12 C 7/5/12 C 2/15/12 C 7/12/12 C 7/24/14 C 11/24/14CEPapio Missouri NRDFelsburg Holt & 

Ullevig
C 12/18/13

S

Jeffrey SoulaSaddle Creek Rd., OmahaDPU-5051(5)22231 NS NS NS NS NS NSEACity of OmahaHDR Engineering NS

NS

Jeffrey Soula156th St. in BenningtonSTPC-3805(5)22233 NS NS C 12/17/14 C 1/13/14 NS NSCECity of BenningtonKirkham Michael

Jeffrey SoulaN 96th St. BridgeBRO-7028(47)22235 C 6/21/12 C 9/17/12 C 10/1/12 C 11/27/12 C 3/23/11 C 2/12/14 C 2/18/14CECity of OmahaFelsburg Holt & 

Ullevig
C 7/30/13

C 12/9/13

Page 2 of 5T&E - Threatened and Endangered SpeciesLegend:

Tasks Status: NS - Not Started, S - Started, C - Completed

NEPA Document Type: PA - Programmatic Agreement, PCE - Programmatic Categorical Exclusion, CE - Categorical Exclusion, EA - Environmental Assessment, EIS - Environmental Impact Statement



ENVIRONMENTAL STATUS OF LPA PROJECTS

CN Project Number Project Name Project Coordinator NEPA Consultant LPA

NDOR

Received

DR53

FHWA

Approved

DR53

NDOR

Received 106

Request Form

State Historic 

Preserv. Office 

106 Concur.

NDOR 

Received T&E 

Requst Form T&E Concur.

NDOR 

Received

NEPA Doc.

NDOR  

Apprpved

NEPA Doc.

FHWA

Approved

NEPA Doc.
NEPA Doc.

Type

1/5/2015Report Date:

404 Permit

 Received App. 

Approved App.

Taylor Eman114th St.-Burke to PacificSTPC-5011(8)22236 C 5/1/13 C 8/15/13 C 1/24/11 C 2/3/11 C 9/9/13 C 3/10/14 C 3/14/14CECity of OmahaOlsson Associates NS

NS

Taylor Eman108th - Madison to 'Q'STPC-5011(9)22237 C 7/15/14 C 12/1/14 C 7/29/14 C 9/17/14 NS NSEACity of OmahaFelsburg Holt & 

Ullevig
NS

NS

Judy BorerFremont Main Street Historic Lighting - 

Phase 3,

ENH-27(60)22272A C 3/7/11 C 5/3/11 C 3/9/11 C 10/14/11 C 7/31/12 C 9/4/12 C 9/5/12PCECity of FremontLPA C 1/1/10

C 1/1/10

Jeffrey Soula36th St, N-370-Sheridan Rd, BellevueMAPA-5061(5)22276 C 7/10/12 C 3/3/14 C 6/12/12 C 7/9/12 C 4/7/14 NSEACity of BellevueOlsson Associates NS

NS

Taylor Eman120th St., Stonegate Dr-Roanoke, OmahaMAPA-5009(3)22277 C 10/8/10 C 1/11/11 C 11/9/10 C 11/29/10 C 10/12/12 NSEACity of OmahaSchemmer 

Associates
NS

NS

Jeffrey Soula42nd & Q St. Bridge and Intersection, 

Omaha

MAPA-5057(9)22279 C 1/11/11 C 1/3/12 C 1/18/11 C 2/2/11 C 8/9/12 C 11/1/12 C 12/21/12EACity of OmahaFelsburg Holt & 

Ullevig

Jeffrey SoulaDodge/Douglas Street S-Curve, OmahaMAPA-6-7(179)22282 S NS NS NS NS NSEACity of OmahaHDR Engineering NS

NS

Taylor Eman132nd and W. Giles Rd, OmahaMAPA-5005(1)22283 C 9/21/12 C 11/1/12 C 3/21/11 C 12/18/12 C 3/5/13 C 6/19/13 C 9/26/13CESarpy CountyHDR Engineering C 2/21/14

C 3/26/14

Delfs LinderOmaha McMillan Magnet Middle 

School-Infrastructure

SRTS-28(93)22321 C 6/13/11 C 9/3/11 C 12/27/13 C 11/14/14 C 12/27/13 C 1/15/14 NS NS C 1/1/10CECity of OmahaHDR Engineering

David zzNassiQ St. Bridge, 26th to 27th Sts, OmahaBR-5026(11)22325 C 8/6/10 C 9/22/11 C 8/30/12 C 9/21/11 C 10/14/11 C 8/29/13 C 8/14/13CECity of OmahaHDR Engineering

Jeffrey SoulaIntersection of N-133/N-64, OmahaHSIP-133-2(112)22336 C 7/26/10 C 8/18/10 C 6/9/10 C 10/1/10 C 8/17/11 C 11/4/11 C 11/4/11CECity of Omaha

Paul KieperFort Calhoun Southwest - 2 SitesHRRR-89(25)22341 C 9/10/10 C 2/16/11 C 10/21/11 C 11/10/11 C 11/30/11 C 12/29/11 C 1/12/12 C 3/15/12 C 4/20/12CEWashington County C 2/17/12

C 2/17/12

Taylor Eman156th St, West Dodge - Corby, Phase 2, 

Omaha

MAPA-5127(1)22376 C 5/20/11 C 8/5/11 C 1/4/11 C 1/20/12 C 5/7/12 NSEACity of OmahaAlfred Benesch NS

NS

Delfs LinderWestbrook SRTS Infrastructure ProjectSRTS-28(96)22410 C 8/27/12 C 8/31/12 C 12/27/13 C 1/16/14 C 12/27/13 C 1/15/14 C 9/3/14 C 11/24/14 C 1/1/10CECity of OmahaHDR Engineering

Judy BorerValley D.C. West School Sidewalk ProjectSRTS-28(97)22411 C 10/13/11 C 10/28/11 C 6/24/13 C 11/6/13 C 6/10/13 C 6/25/13 C 4/11/14 C 6/2/14 C 6/5/14CECity of ValleyFelsburg Holt & 

Ullevig

Delfs LinderFremont Johnson Road TrailENH-27(55)22427 C 3/15/11 C 4/7/11 C 11/29/11 C 12/23/11 C 3/11/11 C 10/19/11 C 8/26/13 C 1/8/14 C 2/20/14CECity of FremontJEO Consulting 

Group

David zzNassi132nd St. Traffic Control System, OmahaHSIP-5003(10)22438 C 6/27/11 C 6/27/11 C 6/27/11 C 8/2/11 C 2/23/12 NSPCECity of OmahaLPA

David zzNassi144th St. Traffic Control System, OmahaHSIP-5001(17)22449 C 12/6/10 C 12/20/10 C 8/31/11 C 10/26/11 C 11/29/10 C 1/7/11 C 2/23/12PCECity of OmahaLPA

Judy BorerRawhide Creek Trail FremontENH-27(61)22472 C 2/19/14 NS C 8/7/14 C 9/10/14 NS NSCECity of FremontTerracon Consultants NS

NS

Jeffrey SoulaTraffic Operations & Signal Timing Systems 

Planning Study

MAPA-28(101)22476 NS C 2/24/11 PACity of OmahaLPA

Judy BorerPapillion Walnut Creek Connector TrailENH-77(59)22477 C 2/1/13 C 3/27/13 C 1/29/13 C 2/26/13 C 6/19/13 C 3/11/14 C 3/24/14CECity of PapillionTerracon Consultants

David zzNassiDodge St Traffic Control SystemHSIP-6-7(180)22482 C 1/14/11 C 1/31/11 C 3/9/11 C 5/31/11 C 3/9/11 C 3/24/11PCECity of OmahaLPA

Deana McKinstryOmaha Metro Bicycle Safety EducationENH-28(111)22492 C 4/11/12 C 4/13/12 PAMAPA NS

NS

Glen Steffensmeier1st St, Luther Rd-Johnson Rd, FremontHSIP-27(62)22503 C 6/1/11 C 6/16/11 C 4/10/13 C 11/6/13 C 4/10/13 C 4/11/13 C 12/20/13 C 5/8/14 C 6/6/14CECity of FremontFelsburg Holt & 

Ullevig
C 12/10/13

C 3/26/14

Jeffrey SoulaMAPA TCSP Grant ProjectTCSP-28(112)22504 C 9/21/12 NS PAMAPA NS

NS

Deana McKinstryOmaha 24th Street Road DietENH-5083(7)22506 C 4/12/12 C 4/23/12 NS NS C 11/5/13 C 4/15/14 NSPCECity of OmahaAlfred Benesch

Glen SteffensmeierBlair South BypassSTP-DPS-3854(1)22508 C 4/14/14 C 4/21/14 NS NS NS NS NS NSEISCity of BlairAlfred Benesch NS

NS

Deana McKinstryArlington SRTS, InfraSRTS-89(29)22523 C 3/13/12 C 9/3/11 C 4/4/12 C 11/1/12 C 11/27/13 C 12/19/13 C 12/1/14 NS C 1/1/10CEArlington Public 

Schools

Terracon Consultants
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Jeffrey SoulaHarney Street Multi-Modal CorridorMAPA-28(110)22537 C 3/2/12 C 3/14/12 PACity of OmahaLPA

Judy BorerBlair Connector TrailsENH-89(30)22549 C 4/17/12 C 4/23/12 C 11/9/12 C 4/3/13 C 10/25/12 C 1/18/13 C 2/28/14 C 3/27/14 C 5/7/14CECity of BlairJEO Consulting 

Group

David zzNassiSystem Manager for Omaha Signal SystemMAPA-28(115)22587 C 6/19/13 C 6/19/13 PAOmahaLPA

David zzNassiOmaha ATMS Central System SoftwareMAPA-28(116)22591 C 9/24/13 NS PACity of Omaha

David zzNassiOmaha Signal System - Phase 1 FiberMAPA-5023(17)22608 C 3/24/14 C 5/5/14 NS NS NS NS NSPCE NS

NS

David zzNassi42nd & C Bridges, OmahaMAPA-5057(12)22627 C 7/14/14 C 7/31/14 NS S NS NS NS NSCECity of Omaha NS

NS

David zzNassi72nd & D St Bridge, OmahaMAPA-5037(18)22628 C 7/8/14 C 7/22/14 NS NS NS NS NS NSCECity of Omaha NS

NS

Taylor Eman132nd & West Center, OmahaHSIP-5003(12)22629 C 10/1/14 NS NS NS NS NS NS NSCE NS

NS

Richard HouckStanton NorthBRO-7084(7)31208 C 12/30/11 C 1/17/12 C 5/2/12 C 7/27/12 NS NS NS NSCEStanton CountyMainelli Wagner & 

Assoc
NS

NS

Richard HouckWest Point SoutheastBRO-7020(19)31665 C 10/29/08 C 10/29/08 NS NS NS NSCECuming County NS

NS

Richard HouckFordyce WestBRO-7014(34)31761 C 11/3/10 C 12/15/10 C 6/27/12 C 9/6/12 C 10/31/12 C 11/1/12 C 10/17/14 NSCECedar CountyOlsson Associates C 10/14/14

C 11/14/14

Delfs LinderWayne Trail - Phase 2STPB-90(4)31777 C 3/5/13 C 8/20/13 C 4/6/10 C 10/4/13 C 2/10/14 C 2/28/14CECity of WayneOlsson Associates

Paul KieperVerdigre NorthBRO-7054(19)31821 C 6/28/11 C 4/26/12 C 5/1/12 NS NS NS NS NSCEKnox County NS

NS

Paul KieperMartinsburg NEBRO-7026(20)31880 C 7/25/12 C 6/25/13 C 12/7/12 C 12/11/12 C 7/2/13 C 8/20/13 C 8/22/13CEDixon County C 1/9/13

C 1/9/13

Richard HouckMonroe SouthwestBRO-7071(9)31883 C 9/11/14 C 12/4/14 NS NS C 9/15/11 NS NS NSCEMainelli Wagner & 

Assoc
NS

NS

Raitis Tigeris3rd-18th Ave, ColumbusRRZ-TMT-6065(5)31924 C 1/26/11 C 1/26/11 C 9/9/11 C 7/12/12 NS NS C 7/12/12EACity of ColumbusHDR Engineering C 1/23/14

C 3/11/14

Glen SteffensmeierUPRR/12th Ave, ColumbusRRZ-TMT-6061(8)31925 NS NS NS NS NS NSEACity of ColumbusHDR Engineering NS

NS

Glen Steffensmeier3rd Ave,-8th to S 5th StURB-6065(6)31990 NS NS C 7/29/14 C 10/6/14 NS NSCECity of ColumbusFelsburg Holt & 

Ullevig
NS

NS

Paul KieperWayne WestBRO-7090(20)32067 C 4/2/11 C 4/12/11 NS NS NS NS NS NSCEWayne County NS

NS

Raitis TigerisE 17th, Autumn Olive Ln- Riverview DrURB-5314(2)32074 C 4/12/11 C 9/10/12 C 11/1/12 C 9/10/12 C 1/18/13 C 4/24/13 C 12/27/13 C 1/31/14CECity of South Sioux 

City

Olsson Associates C 4/16/13

C 4/16/13

Deana McKinstrySantee Community Safe Routes ProjectSRTS-54(17)32078 C 7/13/12 C 7/25/12 NS NS NS NS NS NSCESantee Sioux 

Nation

Other NS

NS

Deana McKinstryGavin's Point Nebraska Meridian Trail Phase 

2

ENH-54(18)32089 CELewis & Clark NRDOther NS

NS

Deana McKinstrySouth Sioux Connecting Schools Trail - InfraSRTS-22(32)32169 C 7/12/11 C 9/19/11 C 3/18/13 C 12/3/13 C 3/19/13 C 3/19/13 C 8/25/14 C 11/25/14 C 12/22/14CECity of South SiouxJEO Consulting 

Group

Delfs LinderWakefield Logan Creek Trail-Phase IIENH-26(14)32178 C 3/3/11 C 3/8/11 C 7/31/12 C 3/4/13 C 5/15/13 C 5/24/13 C 8/28/13 C 10/9/14 C 11/19/14CECity of WakefieldTerracon Consultants C 7/28/15

C 11/14/14

Paul KieperMeadow Grove NorthER-2895(2)32180 C 9/5/11 C 9/23/11 C 11/7/11 C 2/10/12 C 9/5/11 C 12/2/11 C 3/30/12 C 3/30/12 C 3/30/12CEMadison CountyCH2M Hill Inc S

NS

Paul KieperBattle Creek NorthER-2915(3)32181 C 9/5/11 C 9/23/11 C 11/7/11 C 2/10/12 C 9/5/11 C 12/2/11 C 3/30/12 C 3/30/12 C 3/30/12CEMadison CountyCH2M Hill Inc NS

NS

Delfs LinderClarkson & Howells SRTS - InfraSRTS-19(11)32188 C 4/4/11 C 6/10/11 C 2/19/13 C 12/3/12 C 12/6/12 C 12/31/13 C 3/10/14 C 3/14/14CECity of ClarksonAlfred Benesch C 11/3/14

C 11/14/14

Glen SteffensmeierColumbus East ViaductRRZ-71(33)32190 C 1/12/12 C 1/13/12 C 6/25/13 C 10/29/13 C 9/18/13 C 10/29/13 NS NSEAPlatte CountyFelsburg Holt & 

Ullevig
NS

NS
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Jane BrubakerSouth Sioux City Atokad TrailSRTS-22(34)32251 C 7/11/14 C 7/30/14 C 10/6/14 S NS NS NS NSCECity of South Sioux 

City

Olsson Associates

Paul KieperBradshaw SoutheastBRO-7093(23)41634 C 10/12/10 C 11/4/10 C 12/12/10 C 1/15/10 C 1/23/12 C 5/27/11 C 2/14/14CEYork County C 10/14/11

C 12/7/11

Paul KieperGrand Island NorthwestBRO-7040(25)42322 C 1/11/12 C 1/17/12 NS NS C 1/24/14 C 5/1/14 NS NSCEHall CountyFelsburg Holt & 

Ullevig
NS

NS

Richard HouckPalmer NorthwestBRO-7061(27)42335 C 1/23/12 C 2/3/12 NS NS NS NS NS NSCEMerrick CountyMainelli Wagner & 

Assoc
NS

NS

Richard HouckArcher SouthwestBRO-7061(28)42368 C 1/23/12 C 2/3/12 NS NS NS NS NS NSCEMerrick CountyMainelli Wagner & 

Assoc
NS

NS

Paul KieperGeneva WestBRO-7030(32)42435 C 8/21/11 C 9/6/11 C 11/21/12 C 3/22/13 C 11/19/12 C 1/14/13 C 8/7/13 C 2/13/14 C 2/19/14CEFillmore County C 4/16/13

C 4/23/13

Glen SteffensmeierVarious Locations in Grand IslandURB-5409(2)42706 NS C 5/11/11 C 1/16/12 C 4/6/12 C 1/17/12 C 2/9/12 C 12/5/12 C 1/8/13 C 1/28/13CECity of Grand Island NS

NS

Judy BorerSuperior Public Schools - InfraSRTS-65(24)42718 C 3/21/11 C 10/28/11 C 6/27/13 C 1/29/14 C 6/27/13 C 6/28/13 C 5/20/14 C 7/25/14 C 8/1/14CESuperior Public 

Scho

HDR Engineering

Deana McKinstryKimball Underpass RenovationSTPB-71-2(110)51242 C 1/11/11 C 1/11/11 C 6/30/14 S C 12/16/14 NS NS NSCECity of KimballHDR Engineering NS

NS

Delfs LinderBox Butte Ave Historic LightingENH-6257(2)51453 C 3/2/11 C 3/2/11 C 10/25/12 C 3/6/13 C 10/11/12 C 10/15/12 C 2/5/14 C 3/18/14 C 4/23/14CECity of AllianceFelsburg Holt & 

Ullevig

Glen Steffensmeier10th St, Box Butte - Flack Ave, AllianceURB-6254(7)51490 C 1/18/11 C 7/1/11 C 1/23/13 C 5/6/13 C 1/22/13 C 1/30/13 C 8/27/13 C 1/9/14 C 1/27/14CECity of AllianceHDR Engineering

Deana McKinstryScottsbluff Valley Pathway NorthENH-79(42)51512 C 4/2/12 C 4/26/12 C 4/29/13 C 10/29/13 C 6/6/13 C 8/27/13 C 8/6/14 C 9/22/14 C 11/6/14CECity of ScottsbluffHDR Engineering C 6/6/14

C 6/6/14

Richard HouckAnselmo NEBRO-7021(27)61302 C 11/22/11 C 12/1/11 C 10/14/11 C 9/19/12 C 10/15/11 C 8/30/12 C 6/12/13 C 2/7/14 C 8/30/12CECuster CountyMainelli Wagner & 

Assoc
C 4/9/14

C 7/2/14

Richard HouckAnsley SEBRO-7021(28)61303 C 11/22/11 C 12/6/11 C 11/29/11 C 1/3/12 C 10/14/11 C 3/8/12 C 7/18/12 C 5/31/13 C 6/5/13CECuster CountyMainelli Wagner & 

Assoc
C 7/11/13

C 7/17/13

Glen SteffensmeierLexington East ViaductURB-1705(3)61457 C 12/20/10 C 1/5/11 C 8/5/13 C 5/15/14 C 1/2/14 C 4/14/14 C 10/24/14 NSEACity of Lexington NS

NS

Delfs LinderNorth Platte Canal TrailENH-56(35)61488 C 3/22/12 C 5/14/12 C 3/7/13 C 5/2/13 C 1/3/14 C 3/10/14 C 3/10/14CENorth PlatteOlsson Associates

Delfs LinderBroken Bow 5th Ave Connector TrailENH-21(27)61548 C 3/14/11 C 4/12/11 C 1/14/14 C 10/10/14 C 1/29/14 C 2/12/14 NS NSCECity of Broken BowPB Americas NS

NS

Glen SteffensmeierW 5th St, East 'A' - West 'O' St, OgallalaURB-6850(1)61552 C 5/2/12 C 2/15/13 C 2/18/13 C 9/4/13 C 9/25/12 C 11/1/12 C 1/28/14 C 3/18/14 C 3/28/14CECity of Ogallala

Richard HouckTrenton SEBRO-7044(27)70811 C 1/11/12 C 1/25/12 NS NS NS NS NS NSCEHitchcock CountyOlsson Associates NS

NS

Richard HouckPalisade SoutheastBRO-7044(29)70862 C 8/4/11 C 9/26/11 C 6/27/12 C 10/9/12 NS NS NS NSCEHitchcock CountyOlsson Associates NS

NS

Richard HouckStockville SouthwestBRO-7032(24)71037 C 5/3/12 C 5/14/12 NS NS NS NSCEFrontier CountyCH2M Hill Inc NS

NS

Paul KieperIn NaponeeBR-1925(3)71043 C 9/16/11 C 11/10/11 C 8/29/11 C 1/20/12 C 3/15/12 C 7/2/12 C 7/16/12CEFranklin County C 1/6/12

C 1/6/12

Richard HouckO'Neill WestBRO-7045(28)80758 C 1/18/12 C 1/25/12 C 5/2/12 C 7/27/12 NS NS NS NSCEHolt County NS

NS

Richard HouckEricson SouthBR-2325(3)80785 C 9/19/11 C 1/10/12 C 9/23/11 C 6/4/12 S S C 7/25/13CEWheeler CountyPB Americas NS

NS

Paul KieperNiobrara Scenic River CorridorTCSP-16(36)80817 C 6/1/11 C 9/29/11 C 6/10/11 C 6/19/12 C 9/26/12 NSCECherry CountyHDR Engineering NS

NS

Deana McKinstrySpringview SRTSSRTS-53(12)80840 C 7/3/12 C 12/6/12 C 10/5/12 C 10/10/12 C 10/15/13 C 12/9/13 C 1/1/10CEVillage of 

Springview

JEO Consulting 

Group

Delfs LinderValentine Cowboy Trail Connection - Phase 

1

ENH-16(38)80886 C 2/2/12 C 5/14/12 C 4/10/12 C 5/21/12 C 9/25/12 C 10/31/12 C 11/9/12CECity of ValentineFelsburg Holt & 

Ullevig
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